
Mary Riley Styles Public Library Expansion and Renovation Project 

 

 

 LCOC Meeting 15                                                                        

 Date: 7/28/2021                                                                                                                                                                                                       

Quick Points: 

- 93% Construction Completion (as of 6/15/2020) * 

- Sixteen Pay Applications Submitted 

- 127 PCOs Have Been Issued* 

o Change Order 1 ($22,857.89) - Executed 

o Change Order 2 ($11,006.60)- Executed 

o Change Order 3 (Reallocation of Buyout Savings to CM Cont) 

o Change Order 4 (3 Day Time Extension) 

o Change Order 5 ($0 Owner Cont Use) 

o Change Order 6 (6 Day Time Extension) 

o Change Order 7 (15 Day Time Extension) 

o Change Order 8 ($12,727.45) – Executed 

o Change Order 9 ($10,617.91) – Executed 

o Change Order 10 (4 Day Extension) – Executed 

o Change Order 11 ($4,799.89) – Executed 

o Change Order 12 ($4,781.99) – Executed 

o Change Order 13 ($0 Owner Cont Use) - Executed 

o Change Order 14 ($0 Owner Cont Use) - Executed 

o Change Order 15 ($0 Owner Cont Use) – Executed 

o Change Order 16 ($11,522.87) – Executed 

o Change Order 17 ($0 Owner Cont Use) – Executed 

o Change Order 18 (4 Day Extension) – Executed 

o Change Order 19 ($0 Owner Cont Use) – Executed 

o Change Order 20 ($25,907.68) – Executed 

o Change Order 21 ($4,887.19) – Executed 
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o Change Order 22 (14 Day time Extension)- Executed 

o Change Order 23 ($34,100.81) – Executed 

o Change Order 24 ($0 Owner Cont Use)- Executed 

o Change Order 25 ($34, 599.64 Owner Cont Use)- Executed 

o Change Order 26 ($8,987.73 Owner Cont Use) - Executed 

o Change Order 27 ($0 Owner Cont Use) – Executed 

o Change Order 28 ($9,504.85 Owner Cont Use) - Executed 

o Change Order 29 ($4,877.57 Owner Cont Use) – Executed 

o Change Order 30 ($28,562.80 Owner Cont Use) – Executed 

o Change Order 31 ($50,802.40 Owner Cont Use) – Executed 

o Change Order 32 (28 Day Time Extension) - Executed 

o Change Order 33 ($805.74 Owner Cont Use) - Executed 

o Change Order 34 ($44,560.17 Owner Cont Use) – Executed 

o Change Order 35 ($17,292.89 Owner Cont Use) – Executed 

o Change Order 36 ($2,177.64 Owner Cont Use) – Awaiting 

Sign 

o Change Order 37 ($0 Owner Cont Use)- Awaiting Sign 

o Change Order 38 ($13,181.66 Owner Cont Use) – Awaiting 

Sign 

 

- Substantial Completion Date Extended +28 Days (June 25, 2021)  

Next Milestones: 

- New Elevator Complete (7/26/2021) 

- Trailer Collection Move (7/20/2021) 

- Indoor Air Quality Test (7/26/2021) 

- Final Completion (7/26/2021) 

- Project Turnover (7/30/2021) 

- Open to Public (8/16/2021) 

Active Subcontractors: 
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o K&M Electrical (Electrical Sub) 

o Harris Mechanical (Plumbing and HVAC Sub) 

o Express Tek (Low Voltage) 

o Jarvis (Rough Carpentry) 

o Clyde Henry Inc. (Windows) 

o RW HITT (Painter) 

o Segovia (Drywall/Ceilings) 

o CCA (Flooring) 

o LV Comm Sec (Security) 

o BAS (Controls) 

o Denison (Landscaping) 

 

 

 

 



Scheduled Inspections 

Lower Level: 

- Ceiling Close in Inspection 5/10/21 - Completed 

- Fire Caulking/Penetration Inspection (5/21/21) – Completed 

- Substantial Completion Walk (6/29-6/30) 

Main Level: 

- Ceiling Close in Inspection 5/10/21 - Completed 

- Fire Alarm Testing Begins 5/21/21 – On Going 

- Substantial Completion Walk (6/29-6/30) 

Schedule of Activities 

Lower Level: 

- Final Paint (5/2/2021) - Completed 

- Install Flooring (5/4/2021) – Completed 

- Finish Ceiling Tile (5/10/21) - Completed 

- Elevator Installation Begins (5/28/21) – On Going 

- Install Fire Alarm Devices (5/3/21) – Completed 

- Install Door/Frames/Hardware (5/15/21) – Completed 

- Installation of Lower Level Vestibule (6/4/21) – Completed 

- Restroom Tile Installation (6/20/21) - Completed 

- Begin Testing and Balancing (6/7/21) – Completed 

- Functional Performance Testing (7/20/21) – On Going 

- Centennial Punchlist Begins (6/15/21) – On Going 

 

Main level: 

- Complete Light Installation (5/21/21) – Completed 

- Install Fire Alarm Devices (5/10/21) – Completed 

- Install Flooring (6/17/21) – Completed 

- Final Paint (5/15/21) – 99% Complete 

- Install Door/Frames/Hardware (5/20/21) – Completed 

- Install Storefronts Doors (6/7/21) – Completed 



- Complete ADA Rough-ins (6/22/21) – Completed 

- Restroom Tile Installation (6/20/21) - Completed 

- Begin Testing and Balancing (6/7/21) – Completed 

- Completion of M101 Revision Work (6/10/21) - Completed 

- Functional Performance Testing (7/20/21)- On Going 

- Centennial Punchlist Begins (6/22/21)  

 

Exterior: 

- Complete Bio-Pond Soil Infill (4/23/21) – Completed 

- Complete Utility Installation (4/30/21) - Completed 

- Prep Subgrade for Sidewalks (5/3/21) - Completed 

- Pour Concrete for ADA Ramp and Mud Mats (5/15/21) – Completed 

- Place Park Ave Apron (5/10/21) – Completed 

- Final Paving of Alley – Completed 

- Striping of Paved Areas (6/18/21) – Completed 

- Completion of Brick Pavers (6/21/21) – Complete 

- Landscaping (6/30/21) – Completed 

 

Certificate of Occupancy Items: 

- Fire Alarm:  Active 

- Sprinkler: Active 

- ADA Items: Completed 

- Emergency Lighting: Complete 

- Exit Signs: Complete 

- New Elevator Final Testing: 7/29/2021 

- Functional Performance Testing Completion: 7/25/2021 

- Commissioning Final Report: 8/5/2021 

- Statement of Special Inspection Final Report: 7/28/2021 

 

 

 



1 Item Description Budget Amount Remaining Amount Percent Remining

2 SOFT COSTS/OWNER COSTS

3 CFC Staff Time 254,071.00$                  77,395.19$             30%

5 BKV Group A/E Services 921,444.00$                  26,703.72$             3%

6 Brinjac Commissioning 53,580.00$                    31,068.75$             58%

9 ECS Special Inspections 85,000.00$                    9,000.00$               11%

18 Prior Soft Costs Espenses 300,341.00$                  

19 TOTAL SOFT COSTS 1,752,919.60$               213,818.35$           12%

20 OWNER COSTS

21 Kloke Moving 160,545.60$                  59,381.35$             37%

22 Kloke Storage 126,000.00$                  30,312.55$             24%

23 LIBERTY SYS FF&E 646,666.00$                  101,642.68$           16%

24 OWNER CONTINGENCY 313,283.00$                  82,042.28$             26%

25 TMC PROPOSAL Mural 93,250.00$                    93,250.00$             100%

30 TOTAL OWNER COSTS 1,339,744.60$               366,628.86$           27%

31 Hard Costs

32 Centennial Construction Services 7,553,027.00$               135,082.80$           2%

33 Centennial CM Contingency 453,034.00$                  121,841.28$           27%

34

35

36 TOTAL HARD COSTS 7,866,309.00$               256,924.08$           3%

40 PROJECT BUDGET 10,992,000.00$            837,371.29$           8%

Pay App 16 (Ending 6/15/2021)

Original Contract SUM 7,866,308.00$                      

Net Change by Change Orders 338,863.82$                         

Contract Sum to Date 8,205,171.82$                      

Total Complete & Stored to Date 7,636,231.91$                      

Retainage (5%) 381,811.60$                         

Total Earned Less Retainage 7,254,420.31$                      



PCO # Title Date Issued Owner CM Cont Notes Change Order

98 Added Exit Signs 5/12/2021 13,336.74$          35

106
Relocation of Humidifier Condensate Line Tie-

Ins
5/27/2021 1,839.92$            1,063.75$         35

110
Subcontractor Added Scope 31-32 (Scope 

Gaps)
6/2/2021 14,414.00$       35

113
Fire Alarm Rough-In Infrastructure for 

Existing Elevator Shaft
6/9/2021 1,578.25$         35

114 Lifting Manhole Apprxoimtly 6" 6/9/2021 2,116.23$            35

Sum 17,292.89$          17,056.00$       

Change Order 35



PCO # Title Date Issued Owner CM Cont Notes Change Order

96 Foil Barrier for R38 Insulation on Main Level 5/3/2021
No Cost

36

97 Provide Fire Rated Ceiling in Electrical Room 5/3/2021
No Cost

36

111 Elevator Button Revision from ML to 1 6/3/2021 1,097.88$            36

112
Recessed to Surface Mount Trash 

Receptacles
6/3/2021 596.56$               36

115 Access Panels 6/9/2021 483.19$               2,354.32$         36

118
Subcontractor Added Scopes 33-35 (Scope 

Gaps)
6/13/2021 2,412.00$         36

Sum 2,177.63$            4,766.32$         

Change Order 36



PCO # Title Date Issued Owner CM Cont Notes Change Order

96 Foil Barrier for R38 Insulation on Main Level 5/3/2021
No Cost

36

97 Provide Fire Rated Ceiling in Electrical Room 5/3/2021
No Cost

36

111 Elevator Button Revision from ML to 1 6/3/2021 1,097.88$            36

112
Recessed to Surface Mount Trash 

Receptacles
6/3/2021 596.56$               36

115 Access Panels 6/9/2021 483.19$               2,354.32$         36

118
Subcontractor Added Scopes 33-35 (Scope 

Gaps)
6/13/2021 2,412.00$         36

Sum 2,177.63$            4,766.32$         

Change Order 37



PCO # Title Date Issued Owner CM Cont Notes Change Order

109 Replacment of Wall Panels RFI 171 6/2/2021 1,576.70$            38

119
Move 48X20 Return Grille and a New 

Transfer Grill on Main Level Open Area
6/19/2021 2,179.28$            38

93A Additional Paving 6/19/2021 4,709.70$            38

123 Surface Mounted FE Cabinet 7/9/2021 278.40$               38

124 Added EF-7 7/9/2021 3,065.49$            38

126 Light Pole Take Down & Reinstall 7/9/2021 1,372.09$            38

118
Subcontractor Added Scopes 33-35 (Scope 

Gaps)
6/13/2021 2,412.00$         36

Sum 13,181.66$          2,412.00$         

Change Order 38



MRSPL Activation Plan 

 

Library Furniture Move: 

Liberty Systems Inc.: Contact Kim Miller 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

Production Date: February 15, 2021 

Scheduled Delivery Date: June 25, 2021 – July 7, 2021 

 

Staff Furniture Move: 

Price Modern: Contact: Jen Fields 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

1st Round Delivery Date: June 7, 2021 

2nd Round Delivery Date: August 2, 2021 

 

 

Building Safety: 

Lionel, John Russell, Steve, Henry, Doug, Jenny, Kathy 

Temporary & Final CO 

- Life Safety Systems 

o Fire Alarm – Working with CFC IT to setup Network for FA 

o Fire Sprinkler - Completed 

o Egress – Signage in Production  

o Way Finding Signage – in production 

 Make Sure Signage Matches Annunciator 

o Elevator – On Hold Due to Permitting Issue – anticipated completion date 7/26/21 

 NES Inspections 

o Emergency Lighting 

- Non Compliance Log items 

o ECS/Centennial/BKV 

 

 

 

Planning/CPEDs 

Personnel: Lionel, Jenny, Paul, Akida 

Site Plan Requirements 

 

IT Network Setup: 

Lionel, Jamal, Gennadii, Jenny 

Begin Network Setup: June 17, 2021 

Priorities 

• All priorities listed are manageable for May/June 2021 opening to the public per Jamal 

Matthews with the understanding that tasks to be completed by library staff are done by the 

end of February.  Tasks with library staff involvement indicated with an asterisk. 

• Please see the working document (20210202 ITNeeds NewBldgMove) for current status and 

timelines. 



• Image and deploy new public computers 

• Implement Time and Print Management System * 

• Printer/Copiers for public and staff * 

• Meeting Room Software * 

• Self-Check Machines * 

• Catalog Stations * 

• City profiles/Library accounts/Generic emails* 

• Storage for Local History 

 

Basics 

• Per Jamal Matthews, ITS does not see risks to be open day one to the public with the needs 

listed below for Staff/Public/Service Desks 

• Please see working document for additional information 

• Staff Computers, Phones, Printer/Copiers, Scanners, Fax 

• Public Side 

o Computers 

o Print/Time Management – explore wireless printing 

o Printers/Copiers – document scanning 

• Service desks – self-check, line for credit card 

• Local History – DBTextworks/InMagic, Scanners, Cassette tape digitizer, ViewScan 

 

Items Centennial responsible for install 

• ITS and library staff to be familiar with 

• Security – door readers, security alarm, cameras 

• Thermal people counter 

• PA System 

• Digital Bulletin Boards 

• Meeting Room A/V equipment – projectors, sound system, TVs, assistive listening device 

 

 

Systems Training for Library Staff/Maintenance: 

Items Needed for Training: HVAC, AV,  

Lionel, Kathy, Jenny, Appointed Staff liaison 

 

Facility Maintenance: 

Lionel, Jenny, Claudia, Robert, Kathy, Jeremy 

 

Public Safety: 

Lionel, Jenny, Mary, Appointed Staff liaison 

 

 

 


